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L. BACKGROUND

St Louis County, Missouri is a full participant in the East-West Gateway Council of Governments’
eight county (including the independent City of St. Louis) interoperable communication “system of
systems” Land Mobile Emergency Communications Plan adopted by the consortium in June 2008.
This is part of the Urban Areas Security Initiative (UASI) to combat the threat to the safety of the
public, which may be caused by natural or man-made situations, including but not limited to threats
of terrorism. Currently, the public safety agencies within the multiple counties are in the process of
upgrading, procuring and implementing mission critical communication systems on the current
NPSPAC, Mid-Band, and 700 MHz narrowband spectrum. As noted in its Narrowbanding Waiver
Request filing to the Federal Communications Commission (FCC), dated September 3, 2010, 1n
2009, Jefferson County 9-1-1 Dispatch in Jefferson County, MO, passed sales tax initiative to tund
the build out of an independent county-wide system to support all of the public safety agencies that
operate within the county. This independent trunked system will be interconnected to the other

independent systems to form a cohesive interoperable network.

IL CURRENT PROCUREMENT STATUS

The Jefferson County 9-1-1 Dispatch in Jefferson County, MO (9-1-1 Dispatch) is please to report to
the Federal Commissions Commission (FCC) that the County of Jefferson is on schedule and
estimates timely completion of the project. The schedule submitted to the FCC, both in the Mid-
Band licensing of Sprint/Nextel Giveback channels and in the Narrowband Waiver request, shows
that by 4™ quarter 2010 response to Requests for Proposals would be received and evaluation begin.
That has happened according to schedule. The 9-1-1 Dispatch is currently reviewing the proposal

and expects to render a decision by the end of 2™ quarter 2011, in accord with the Extended

Implementation Schedule previously supplied to the Commission. Pending negotiation and




objections, a final award is expected during 3" quarter 2011, again in full accord with the schedule

provided to the FCC.

IIl. PLANNING AND FUTURE OBLIGATIONS

The County is committed to constructing this combined intraoperable and interoperable
communication system for the benefit of the citizens of this UASI region. It is imperative that the
county public safety agencies receive timely notice from the Commission to understand their
obligation to narrowband. Should the waiver not be approved, funding and implementation time
must be taken from the interoperable system deployment and diverted into a narrowbanding plan.

This activity must be started very soon to meet the Commission’s deadline of January 1, 2013.

Respectiully Submitted
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Brenda Shular, ENP

Chief

Jetferson County 9-1-1 Dispatch
5475 Buckeye Valley Road
House Springs, MO 63051
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